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Message

From: Drexler, Timothy [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=8E53AA983D5C4BF7BEFEASF634ED3EAC-TDREXLER]

Sent: 9/26/2017 12:38:44 PM

To: William Allen [WAllen@eastchicago.com]

CC: Irene Vera [IVera@eastchicago.com]; Joe Wright [jwright@eastchicago.com]; Lilia Ramos
[LRamos@eastchicago.com]; ADMIRE, BETH [BADMIRE@idem.IN.gov]; Brown, faime [brown.jaime@epa.gov];
Crowley Engineering [crowley@eastchicago.com]; Rolfes, Sarah [Rolfes.Sarah@epa.gov]; Abdul Zehraoui
[azehraoui@eastchicago.com]; Petroff, Douglas [DPetroff@idem.IN.gov]; Haag, Daniel [Haag.Daniel@epa.gov];
Hassan, lacob [hassan.jacob @epa.gov]; Behnke, Kristina [behnke kristina@epa.gov]

Subject: FW: USS Lead Daily Zone 3 Field Progress Report 9-25-2017

Attachments: City Info 9 25 17.pdf; USS Lead Progress Summary 9 25 17.pdf

Will:

The following is a summary for the USS Lead Zone 3 remediation project through September
25, 2017. Please also find for your review the EPA progress summary and City info
summaries attached.

Project Progress Summary

Precon Surveys Completed

120 of 120

Excavations Started

114 of 120

Excavations Completed

110 of 120

General Fill Completed

73 Properties

Topsoil Completed

98 Properties

Sod Installations Completed

94 Properties

Sod Maintenance Period Completed

57 Properties

Post Construction Property Meeting Status
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Meetings today:

o | resonatnauness 1516 | Satisfaction score 10)

® Overall Satisfaction Rating: 9.4

e Post-Con Meetings % Complete: 34.2%

Work Performed Today

Safety-
e CH2M and Arrowhead complete tailgate safety meeting
e Safe behavior observations completed today
e Good catch program award presented to Saul Cordero
e Pre-task safety plans completed
e Physiological monitoring performed today
e ACI/Summitt contact electrical line at 4913 Euclid- Root cause investigation started

Quality
e QA inspected progress of excavations at | -_»ifr_s_gn_a_l_ggg(is_s_{_s_x__s_j and ! i Personal Address / Ex. 6 |
¢ QA inspected topsoil placement ati~
e QA verified survey #2 completion at{ personal address /Ex.6 i— additional material required removal and was

removed Excavation complete and acceptable.

complete.
e QA observed fertilizer placement and inspected sod installation ati{  Personal Address /Ex. 6 . Sod not complete —

® QA reviewed air sampling data for perimeter air sampling.
¢ Conducted end-of-the day QC reconciliation/planning meeting.
e Transmittals received:
o Submittal 16.0R — Schedule Narrative
e Transmittals distributed:
o Submittal 71.0E — Exterior Plants Maintenance Data (Sod)

Property Work Today

Clearing:

None

Excavations:
Crew 1:
10 (5CY) Trucks, Started 9/25 — Needs touch up
3 (5CY) Trucks, Started 9/25

6 5 {5CY) Truck — Started On 9/21 — Finished On 9/25
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1 { 5CY) Trucks — Touch-up performed-Finished
rsonal Address /Ex.6 | 1 (5CY) Trucks — Started On 9/17

e

Backfill:

survey)
Restoration:

Plants and Sod:

i i—Sod (needs 15 panels)
] — Sod (needs seams re-worked)

Trees and Stumps

Survey:

#2

- Survey #2

vey #2 — needs Touch Up
—Survey #4

Personal Address / Ex. 6

Private Utility Locates:
None

Importing Backfill:
6 Loads Of Common Fill of Dune 28 Common
0 loads of Peat
0 loads of Topsoil
0 Loads of #53 stone

General Work Today

e A(l stockpile management

e Excavations

e Plant installations

e  Backfill operations

e Line Flushing

e Restoration

e End of the day security checks completed
e Security patrol

e Document management

e StreetForce

Waterline flushing today

Personal Address / Ex. 6
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Street Force Operations
e Reviewed properties ready for post construction meetings. Post construction meetings scheduled.

Changed Conditions/Delay/Conflicts Encountered

e | Personal Address / Ex. 6 i— Survey #2’s Failed
e Excessive heat, physiological monitoring implemented

e ACM results received for frmm amesexs FACM not detected

I

Visitors/Discussions
Tim Drexler/EPA

Plan for the Day 09/26:

Clearing:
None
Excavation:
Crew 1:
— Started On 9/25/17
i Personal Address / Ex. 6
Crew 2:
— Continue
Personal Address / Ex. 6
Backfill:
Crew 1:
o mmimm .
E Personal Address / Ex. 6 :
Crew 2:
: Personal Address / Ex. 6 :
Restoration:

Various Properties
Plants and Sod:

- Sod — Needs approx.. 10-15 rolls.
Personal Address ' Ex.6 | S0d — Redo southern strip with staggered seams

Mulch/Rock/Plants Various properties
Trees and Stumps:

None
Survey:
o - Survey #2 — Needs Touch Up.
- Survey #2
i M
B FSurvey #4

Private Utility Locates:

None
importing Backfill:

No Deliveries
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